

UPDATE ON GH POND PROJECT COMMENCEMENT

Due to the unseasonably cold weather, littoral shelf (edge of pond) planting in ponds:

- # 6 (Golf Course #11/Fairways Edge)
- 7 (Linkside West)
- 17 (Pine Harbor at South Gate)

has been rescheduled to Monday, March 2, 2009.

Due to delays in shipment of the equipment, aerator installation in ponds:

- # 2 (smaller pond, Main Gate)
- 19 (Hidden Lake)
- 20 (Crossings entrance)

will commence later in the week.